

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District -
Package No.AP 19 XA 040 "Road from Kothakota - Makavaripalem R&B road
@ 9/2 Km to Appannadorapalem" - Extension of Agreement Time up to
30-08-2015 for period of (410) days without imposing penalty - Accorded -
Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 510

Dated:26.05.2015.
Read the following:-

- 1.GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the ENC., PR., PMGSY., Hyd., Lr.No.W3/PMGSY/AP 19 XA
040/Vizag, dt.07.02.2015.

--00--

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 30.08.2015 for a period of (410) days without imposing penalty in respect of work "Road from Kothakota-Makavaripalem R&B road @ 9/2 Km to Appannadorapalem" in Visakhapatnam District" under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Hyderabad.
The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.

Copy to:

PS to Minister (PR, RWS & NREGS)

PS to Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER